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For further information contact the AustralAsia Railway Corporation. Telephone (08) 8946 9595. www.aarc.com.auW

AustralAsia Railway
At 25 September 2003
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LEGEND

Total Project Personnel : 434

Direct contracts awarded: $1.079 billion *
Northern Territory industry: $681 million *
South Australian industry: $347 million *

* Note: Official figures to 26.7.03. Figures likely to be
higher. Many more indirect contracts.

NT/SA PARTICIPATION 31/8/03

VITAL STATISTICS
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2.835 million tonnes

Total required

1420km

1410km

1,953,249

Completed

Flash Butt Welds 103,554

Rail Delivery 146,000 tonnes 144,198

Labour: 310
Staff: 124

14 graders
12 excavators
5 bulldozers
5 scrapers
13 other plant

1420km

Darwin Area
On 14 September the Tracklayer crossed the 510 m
Elizabeth River Bridge, approx 17 km south of the end
of the line at the Port of Darwin.

Alice Springs - 18 Sep 03
Final Thermit Weld to link
the North and South
Sectors of the AustralAsia
Railway.
Ceremony held in Alice
Springs 18 September.

Katherine

KR, BHR and DCR Sections
All works including
tracklaying complete to
932 km.

Last sleeper produced on
18 August. Total of .9M
sleepers produced at
Katherine Factory.

.

.
Rail welding completed
41,977 FB welds complete

DARWIN

KATHERINE

TENNANT CREEK

ALICE SPRINGS

61,577 Flash butt welds
completed.
Sleeper production complete,
total of 1.1M sleepers
produced. 1,550,000 tonnes

ballast produced.of

Grade Separated Crossings
(overpasses)
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15 water trucks
19 loaders
18 other trucks
2 dump trucks
10 rollers
132 Others

ON-SITE CIVIL PLANT & EQUIPMENT

Approximate Location of Sections
ARR
KR
BHR
DCR
ASR

Darwin to Adelaide River
Adelaide River to Katherine
Katherine to Dunmarra
Dunmarra to Wauchope
Wauchope to Alice Springs

380km

1108km

831km

1312km

RAIL PLANT AND EQUIPMENT
Trackworks North - 100 items
Trackworks South - 100 items

Tracklaying ASR Section
Tracklaying by Southern
Crew complete to 380 km

Stuart Highway Nth of Alice Springs

Berrimah Yard & NT Government Business Park
Overhead power
reticulation 100% complete.
Work on Locomotive
workshop and refuelling
buildings 96% complete.
Work continued on

Business
Park development.

the NT
Government

2,835,000

1420km

North of Katherine (KR)
Production of Ballast
completed with total of
1,285,000 tonnes of Ballast
produced at Quarry.
All earthworks and bridge
construction complete

,

.

Bridges
All major and minor bridges
on the project have now
been completed.

Tracklaying North - KR and ARR Sections
Tracklayer laid the last
sleeper on the main line
into the Port of Darwin
on 23 September

1420km

Ceremony to mark the

completion of tracklaying of

the main line at the Port of

Darwin to be held on 25

September 2003.

Ceremony to mark the

completion of tracklaying of

the main line at the Port of

Darwin to be held on 25

September 2003.

90

146,000 tonnes

1420km

2 million

Stuart Highway Nth of Katherine

Victoria Highway Katherine

Stuart Highway near Ali Curung

Stuart Highway Sth of Adelaide River
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103,554

Tennant Creek (DCR)

1420km


